



Weekly Project Status Report

Entry-Level IT Job

Generated: Sunday, November 2, 2025 at 07:59 PM



Basic Information

Reporting Period:	Week 11: Oct 28 - Nov 4, 2025
Project Name:	Entry-Level IT Job
Project Goal:	This project aims to enhance my knowledge of the fundamental requirements in IT. This will also showcase the badges and certificates I have attained to improve my resume.
Project Manager:	Alejandro Diaz



Project Health



ON TRACK

Executive Summary: This week, I completed Chapter 4 of the Networking Basics models. I realized that there might be a time constraint working on this section, as it is taking a little longer to complete. Therefore, I have decided to get a bit more done during the week instead of just one module. This conversation with my network went well; they prov me some advice on get hands-on experience with hardware—next steps.



Accomplishments This Week

- ✓ Chapter 4 Networking Basics model complete
- ✓ Talked to network about building personal skills
- ✓ Personal information added to portfolio



Plan for Next Week

- Complete Module 5 networking basics
- Complete Module 6 networking basics

3. → Study for ISC2 exam module 1

Upcoming Milestones

Milestone	Target Date	Status
ISC2 Module 1	11/8/2025	ON TRACK
Module 5 networking basics	11/14/2025	ON TRACK
Module 6 Networking basics	11/9/2025	ON TRACK

Issues & Risks / Mitigations

Bit of a lag in completing networking basics model Low

Mitigation: *Increase the number of chapters I will complete.*

Changes Since Last Report

No changes to report

No changes occurred since the last reporting period.